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ESTIMATE RUN 02/26/2010

ESTIMATE SUMMARY 14:34:59

CONTID: C16272RC       ESTIMATE NO: 0009 FINL 2005

PCN: 16272RC-BID  COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 West Corridor Management - Phase 2 PERCENT TIME:

PROJECT NO: C 0702-274                    

I-70 West Corridor Management - Phase 2

NAME OF ROAD: INTERSTATE 70

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

TETRA TECH CONSTRUCTION SERVICES, INC. PAY PERIOD ENDING 02/26/2010 DATE TIME STARTED 04/18/2008

2 WEST DRY CREEK CIRCLE #270 DATE LET 03/06/2008 DATE WORK BEGAN

 DATE AWARDED 03/19/2008 DATE TIME STOPPED 07/31/2009

 DATE CONTRACT EXECUTED 04/17/2008 DATE ACCEPTED 07/31/2009

LITTLETON CO 80120     720-881-7111 DATE NOTICE TO PROCEED 04/18/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,387,751.40 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,042,261.52 NON-PARTICIPATING 20,953.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 75,633.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

91.98

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.94%

3,172.50

20,953.00

20,953.00

96,586.92

$

$

$

$

0.00

5,384,578.90

5,384,578.90

0.00

5,384,578.90

0.00

0.00

5,384,578.90

0.00

AMOUNT DUE 5,384,578.90 96,586.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 96,586.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

470.0 TIME ALLOW: 9/10/2009 ??:??:??

ORIG TIME ALLOW: 11/7/2008 ??:??:??
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PCN: 16272RC-BID  ESTIMATE RUN 02/26/2010

PROJECT: C 0702-274                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.000

0.000

202-00000  
 

0.000

L S 

6,853.92000 0.000.000

0.00

0010 *REMOVAL OF ASPHALT MAT (PLANING) 2,864.000

0.000

202-00240  
 

2,864.000

SY  

49.00000 140,336.002,864.000

0.00

0015 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,571.000

0.000

203-00010  
 

4,571.000

CY  

185.00000 845,635.004,571.000

0.00

0016 UNCLASSIFIED EXCAVATION (SPECIAL) EXCAVATION OF 
TRACTION SAND FOR ACCESS TO BRIDGE PULL BOXES.

667.000

0.000

203-00040  
 

667.000

CY  

26.43000 17,628.81667.000

0.00

0020 COMBINATION LOADER 70.000

0.000

203-01594  
 

70.000

HOUR

1,020.00000 71,400.0070.000

0.00

0025 *POTHOLING 136.000

0.000

203-01597  
 

136.000

HOUR

280.00000 38,080.00136.000

0.00

0030 *EROSION LOG 10,759.000

0.000

208-00005  
 

10,759.000

LF  

10.00000 107,590.0010,759.000

0.00

0035 *GRAVEL BAG 836.000

0.000

208-00034  
 

836.000

LF  

30.00000 25,080.00836.000

0.00

0040 CONCRETE WASHOUT STRUCTURE 4.000

0.000

208-00045  
 

4.000

EACH

1,255.00000 5,020.004.000

0.00

0045 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

10,000.00000 0.000.000

0.00

0050 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00101  
 

0.000

HOUR

175.00000 0.000.000

0.00
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PCN: 16272RC-BID  ESTIMATE RUN 02/26/2010

PROJECT: C 0702-274                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 EROSION CONTROL SUPERVISOR 200.000

0.000

208-00205  
 

200.000

HOUR

110.00000 22,000.00200.000

0.00

0060 RESET DELINEATOR 57.000

0.000

210-00090  
 

57.000

EACH

130.00000 7,410.0057.000

0.00

0065 RESET GROUND SIGN 7.000

0.000

210-00810  
 

7.000

EACH

240.00000 1,680.007.000

0.00

0070 RESET COORDINATION UNIT 1.000

0.000

210-00870  
 

1.000

EACH

10,750.00000 10,750.001.000

0.00

0075 *SEEDING (NATIVE) 4.000

0.000

212-00006  
 

4.000

ACRE

4,690.00000 18,760.004.000

0.00

0080 *SOIL CONDITIONING 4.000

0.000

212-00032  
 

4.000

ACRE

4,890.00000 19,560.004.000

0.00

0085 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

0.000

ACRE

5,090.00000 0.000.000

0.00

0090 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

0.000

LB  

32.00000 0.000.000

0.00

0095 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 3,150.000

0.000

403-00721  
 

3,150.000

SY  

50.00000 157,500.003,150.000

0.00

0100 MANHOLE SPECIAL 29.000

0.000

604-39000  
 

29.000

EACH

2,231.00000 64,699.0029.000

0.00

0105 MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 23.000

0.000

604-39050  
 

23.000

EACH

5,065.00000 116,495.0023.000

0.00
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PCN: 16272RC-BID  ESTIMATE RUN 02/26/2010

PROJECT: C 0702-274                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 FENCE (PLASTIC) 500.000

0.000

607-11525  
 

500.000

LF  

37.00000 18,500.00500.000

0.00

0115 DELINEATOR (TYPE III) (EXTRA HEIGHT) 88.000

0.000

612-00033  
 

88.000

EACH

260.00000 22,880.0088.000

0.00

0120 LOCATION MARKER (FIBER OPTIC)(DOME) 137.000

0.000

612-00260  
 

137.000

EACH

190.00000 26,030.00137.000

0.00

0125 LOCATION MARKER (UTILITY)(FLAT SLAT) 20.000

0.000

612-00270  
 

20.000

EACH

175.00000 3,500.0020.000

0.00

0130 *2 INCH ELECTRICAL CONDUIT (MULTIDUCT)(JACKED) 1,077.000

0.000

613-00203  
 

1,077.000

LF  

45.00000 48,465.001,077.000

0.00

0135 4 INCH ELECTRICAL CONDUIT (INSTALL ONLY) 815.000

0.000

613-00402  
 

815.000

LF  

50.00000 40,750.00815.000

0.00

0140 *4 INCH ELECTRICAL CONDUIT (MULTIDUCT) (JACKED) 952.000

0.000

613-00406  
 

952.000

LF  

20.00000 19,040.00952.000

0.00

0141 6 INCH ELECTRICAL CONDUIT (JACKED) FIBER CONDUIT SLEEVE
FOR I-70 AND SH91.

680.000

0.000

613-00601  
 

680.000

LF  

126.68000 86,142.40680.000

0.00

0145 *6 INCH ELECTRICAL CONDUIT (BRIDGE)(SPECIAL) 8,496.000

0.000

613-00607  
 

8,496.000

LF  

60.00000 509,760.008,496.000

0.00

0150 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 15,717.000

0.000

613-01125  
 

15,717.000

LF  

6.00000 94,302.0015,717.000

0.00

0155 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 13,586.000

0.000

613-01200  
 

13,586.000

LF  

7.00000 95,102.0013,586.000

0.00
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PCN: 16272RC-BID  ESTIMATE RUN 02/26/2010

PROJECT: C 0702-274                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

0.000

LF  

10.00000 0.000.000

0.00

0165 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 3,329.000

0.000

613-01400  
 

3,329.000

LF  

13.00000 43,277.003,329.000

0.00

0170 *ELECTRICAL CONDUIT (PLASTIC)(MULTIDUCT)(SPECIAL)(2) 0.000

0.000

613-03498  
 

0.000

LF  

12.00000 0.000.000

0.00

0175 *ELECTRICAL CONDUIT 
(PLASTIC)(MULTIDUCT)(SPECIAL)(SHARED) 

24,552.000

0.000

613-03499  
 

24,552.000

LF  

18.00000 441,936.0024,552.000

0.00

0180 *ELECTRICAL CONDUIT (PLASTIC)(MULTIDUCT)(SPECIAL) 71,577.000

0.000

613-03500  
 

71,577.000

LF  

12.00000 858,924.0071,577.000

0.00

0185 PULL BOX (SPECIAL) 38.000

0.000

613-07000  
 

38.000

EACH

1,800.00000 68,400.0038.000

0.00

0190 *PULL BOX (SURFACE MOUNTED) 21.000

0.000

613-07010  
 

21.000

EACH

660.00000 13,860.0021.000

0.00

0195 PULL BOX (24"X36"X18") 99.000

0.000

613-07034  
 

99.000

EACH

1,050.00000 103,950.0099.000

0.00

0200 WIRING (SPECIAL) 0.000

0.000

613-10010  
 

0.000

L S 

200,000.00000 0.000.000

0.00

0205 *RUMBLE STRIP (GRINDING) 0.000

0.000

614-80387  
 

0.000

LF  

15.00000 0.000.000

0.00

0210 SERIAL TO IP CONVERTER 3.000

0.000

614-86007  
 

3.000

EACH

2,222.00000 6,666.003.000

0.00
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PCN: 16272RC-BID  ESTIMATE RUN 02/26/2010

PROJECT: C 0702-274                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 *FIBER OPTIC TERMINATION PANEL - 12 FIBER 8.000

0.000

614-87012  
 

8.000

EACH

550.00000 4,400.008.000

0.00

0220 OPTICAL TRANSCEIVER CHASSIS 4.000

0.000

614-87025  
 

4.000

EACH

1,500.00000 6,000.004.000

0.00

0225 *FIBER OPTIC TERMINATION PANEL-144 FIBER 4.000

0.000

614-87144  
 

4.000

EACH

3,850.00000 15,400.004.000

0.00

0230 *TRAFFIC MANAGEMENT SYSTEM BUILDING EQUIPMENT 1.000

0.000

614-87310  
 

1.000

L S 

100,000.00000 100,000.001.000

0.00

0235 *TEST FIBER OPTIC CABLE 1.000

0.000

614-87350  
 

1.000

L S 

20,000.00000 20,000.001.000

0.00

0240 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 113,592.000

0.000

614-87498  
 

113,592.000

LF  

2.10000 238,543.20113,592.000

0.00

0240 MATERIAL ALLOWANCE 144 STRAND FIBER OPTIC CABLE 0.000

0.000LF  

2.10000 0.000.000

0.00

0245 ETHERNET SWITCH 2.000

0.000

614-87690  
 

2.000

EACH

78,000.00000 156,000.002.000

0.00

0250 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

5,000.00000 10,000.002.000

0.00

0255 BOLLARD 6.000

0.000

622-00270  
 

6.000

EACH

1,700.00000 10,200.006.000

0.00

0260 MAINTENANCE BUILDING 1.000

0.000

622-11010  
 

1.000

L S 

40,000.00000 40,000.001.000

0.00
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PCN: 16272RC-BID  ESTIMATE RUN 02/26/2010

PROJECT: C 0702-274                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

110,000.00000 110,000.001.000

0.00

0270 PUBLIC INFORMATION SERVICES 0.400

0.600

626-01000  
 

1.000

L S 

15,000.00000 15,000.001.000

9,000.00

0275 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

0.000

GAL 

777.00000 0.000.000

0.00

0280 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00004  
 

0.000

SF  

40.00000 0.000.000

0.00

0285 *FLAGGING 990.000

0.000

630-00000  
 

990.000

HOUR

41.00000 40,590.00990.000

0.00

0290 *TRAFFIC CONTROL INSPECTION 63.000

0.000

630-00007  
 

63.000

DAY 

415.00000 26,145.0063.000

0.00

0295 *TRAFFIC CONTROL MANAGEMENT 142.000

0.000

630-00012  
 

142.000

DAY 

620.00000 88,040.00142.000

0.00

0300 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000

0.000

630-80335  
 

0.000

EACH

350.00000 0.000.000

0.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 37.800

4.200

630-80341  
 

42.000

EACH

80.00000 3,360.0042.000

336.00

0310 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 55.800

6.200

630-80342  
 

62.000

EACH

90.00000 5,580.0062.000

558.00

0315 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 36.000

4.000

630-80343  
 

40.000

EACH

90.00000 3,600.0040.000

360.00
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PROJECT: C 0702-274                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 136.800

15.200

630-80344  
 

152.000

SF  

45.00000 6,840.00152.000

684.00

0325 *PORTABLE MESSAGE SIGN PANEL 1.800

0.200

630-80355  
 

2.000

EACH

3,800.00000 7,600.002.000

760.00

0330 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.700

0.300

630-80358  
 

3.000

EACH

700.00000 2,100.003.000

210.00

0335 *DRUM CHANNELIZING DEVICE 175.500

19.500

630-80360  
 

195.000

EACH

20.00000 3,900.00195.000

390.00

0336 PORTABLE TRAFFIC SPEED MONITOR 0.900

0.100

630-80367  
 

1.000

EACH

6,840.00000 6,840.001.000

684.00

0340 GUARDRAIL TYPE 7 (TEMPORARY) 450.000

50.000

630-80376  
 

500.000

LF  

120.00000 60,000.00500.000

6,000.00

0345 *TRAFFIC CONE 1,182.600

131.400

630-80380  
 

1,314.000

EACH

15.00000 19,710.001,314.000

1,971.00

0350 *IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

0.000

EACH

4,200.00000 0.000.000

0.00

0355 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 60.750

0.000

630-85041  
 

67.500

DAY 

470.00000 28,552.5060.750

0.00

0360 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PROJECT: C 0702-274                    ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:34:59

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0385 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0390 F/A FURNISH AND INSATL BUILDING 100,000.000

0.000

700-70035  
 

100,000.000

F A 

1.00000 100,000.00100,000.000

0.00

0391 ADDED ITEM (LUMP SUM)/ FIRE ALARM, LIGHTNING 
PROTECTION, FIBER TERMINATIONS, LABOR.

1.000

0.000

900-00014  
 

1.000

L S 

38,540.92000 38,540.921.000

0.00

0395 F/A EROSION CONTROL 18,022.050

0.000

700-70380  
 

18,022.050

F A 

1.00000 18,022.0518,022.050

0.00

2002 F/A OBTAIN POWER FROM PUBLIC SERVICE CO XCEL 
TRANSFORMER AT MP 199.4.

1.000

0.000

700-70072  
 

1.000

F A 

28,507.02000 28,507.021.000

0.00

CAT 5,384,578.9020,953.005,387,751.40CURRENT AMT0200 $ $ $

$ 5,384,578.9020,953.00$5,387,751.40$CURRENT AMTPROJECT TOTAL


